WG

LOWER WILLAMETTE GROUP
RECEIVED
DEC19 2011
December 09, 2011 Environmenta)
Cleanup Office
Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500
Portland, OR 97205

Kristine Koch

U.S. Environmental Protection Agency, Region 10
1200 Sixth Avenue, Suite 900, M/S ECL-115
Seattle, WA 98101

Re: Lower Willamette River, Portland Harbor Superfund Site
USEPA Docket No: CERCLA-~10-2001-0240
Monthly Progress Report for November 2011

Dear Mr. Humphrey and Ms. Koch:

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN NOVEMBER 2011
None.

Deliverables Approved by EPA

None.

Deliverables Submitted to EPA

None.

Comments/Documents Provided by EPA

None.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.
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4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is currently planned for December 2011 and January, February and
March 2012 includes the following:

e January 15, 2012: Submittal of the EPA Directed Draft Feasibility Study (FS) Key Work
Products

e March 20, 2012: Electronic Submittal of Draft Feasibility Study

e March 30, 2012: Hardcopy Submittal of Draft Feasibility Study

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 — Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equivalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed.

If you have any questions, please give me a call at (503) 688-5057.

Sincerely,

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Tom Gainer, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only)
Kim D’Aquila, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
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Colin Wagoner, Ridolfi (email only)

Jennifer Peers, Stratus Consulting (email only)
LWG Management

LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS

Submittal EPA Comments
Deliverable' Deadline’ Status/ Comments Target Date
None
Notes:

' - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).

Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

? - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.

Underlining indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Submittal EPA Comments Target
Deliverable' Deadline’ Status/ Comments Date
Round 1
Compilation of November Submitted to EPA and DEQ
Information for 2007 11/21/2007. Need written response
Sources Between from DEQ and EPA that upland sources
RM 11 and 11.6 are under investigation consistent with
East Bank of the Road to the ROD.
Portland Harbor
Round 2 Biota
Revised Round 2 11/23/2005 Submitted 11/23/2005; approved with 12/8/2005
QAPP Addendum conditions on 12/6/2005; a final QAPP
6. Sampling of addendum is required
Benthic
Invertebrate Tissue
Final Round 2 TBD On 2/9/2006, the LWG submitted a
QAPP Addendum response to EPA's comments on the
6: Sampling of 11/23/2005 version of the QAPP
Benthic addendum. The LWG has not heard
Invertebrate Tissue back from EPA on that response. The
LWG believes that a final QAPP in not
required. Need EPA agreement that this
final QAPP is not required.
Hydro/Sed Modeling
Phase 2 May 2009 Submitted 5/7/2009; EPA comments
Hydrodynamic Re- received 7/22/2009
calibration Report
Groundwater Pathway
Draft Round 2 4/22/2005 Submitted 4/22/2005; EPA comments
Groundwater received 6/3/2005
Pathway
Assessment
Sampling and
Analysis Plan
Round 2 TBD Outstanding issues to be addressed in
Groundwater GW Appendix to Draft RI Report.
Pathway
Assessment
Sampling and
Analysis Plan -
Response to EPA
Comments
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Submittal EPA Comments Target
Deliverable' Deadline’ Status/ Comments Date

Revised Round 2 TBD Outstanding issues to be addressed in

Groundwater GW Appendix to Draft RI Report.

Pathway

Assessment

Sampling and

Analysis Plan

(including

Appendix A - Site

Summaries and

Appendix B - Pilot

Study Data Report)

Round 2 FSP for 4/29/2005 Submitted 4/29/2005; EPA comments

Sampling of received 6/10/2005

Shoreline Seeps at

Human Use

Beaches

Revised Round 2 No longer The only seep determined to pose a

FSP for Sampling | needed potentially complete exposure pathway

of Shoreline Seeps is discharge from Outfall 22B. The

at Human Use existing data from Outfall 22B include

Beaches the upland COIs and meet the data
quality requirements for risk evaluation
(Category 1/QA2). Based on the Round
2 Report evaluations, no additional seep
data are needed. Therefore, this FSP is
no longer needed.

Revised Round 2 3/27/2006 Redline version submitted 3/27/2006; 4/28/2006

Groundwater EPA needs to provide final approval of

Pathway this FSP. This revised FSP was prepared

Assessment SAP and submitted after the associated field

Attachment 2: work was completed.

Transition Zone

Water FSP

Revised Round 2 10/7/2005 Submitted 10/7/2005: Conditional

Groundwater approval of proposed changes to the

Pathway QAPP addendum received from EPA on

Assessment SAP 9/30/2005. EPA needs to provide final

Attachment 3: approval of this QAPP. Approval to

Supplement to conduct sampling was provided by EPA

QAPP Addendum on 9/30/2005.

3
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Submittal EPA Comments Target
Deliverable' Deadline’ Status/ Comments Date
Revised 3/27/2006 Submitted 3/27/2006. EPA needs to
Transition-Zone provide final approval of this FSP.
Water FSP Approval to conduct sampling was
Addendum 1 provided by EPA on 9/30/2005. This
Sampling Plans for revised FSP was prepared and submitted
ExxonMobil, after the associated field work was
Siltronic, Gasco, completed.
and Arkema
Revised 3/27/2006 Submitted 3/27/2006. EPA needs to
Transition-Zone provide final approval of this FSP.
Water FSP Approval to conduct sampling was
Addendum 2 provided by EPA on 10/13/2005. This

revised FSP was prepared and submitted
after the associated field work was
completed.

Natural Attenuation

Step 2 Natural No longer

Attenuation needed

Evaluation Report

Tech Memos

Revised TRV 10/23/2004 Submitted; EPA comments received

Selection TM 3/18/2005. On 6/10/2005, EPA directed
the LWG to submit the final TRV
Selection TM with the PRE. The final
TRV Selection TM was submitted as an
appendix to the 9/9/2005 PRE.

Second Revision 1/7/2005 Submitted; EPA comments received

Preliminary Risk 3/4/2005. On 6/10/2005, EPA directed

Evaluation the LWG to submit the final PRE

Approach TM approach TM with the PRE. The final
PRE Approach was submitted as an
appendix to the 9/9/2005 PRE.

Comprehensive 6/27/2004 Submitted; EPA comments received

ERA Approach 10/1/2004

™
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Submittal EPA Comments Target
Deliverable' Deadline’ Status/ Comments Date

Revised TBD In a 1/11/2006 meeting with EPA, the
Comprehensive LWG proposed deleting this
ERA Approach deliverable. The LWG has not heard
™ back from EPA on this proposal. Need

EPA agreement that this deliverable is

no longer needed.
Process for 1/20/2005 Submitted; EPA comments received 3/21/2005
Derivation of 6/30/2006; a revised tech memo is not
PRGs TM required.
Draft Approach to | 3/3/2006 Submitted 3/3/2006; EPA comments 5/2/2006
Determining received 6/5/2006; revised tech memo
Background for the required.
Portland Harbor
Superfund Site
Revised Approach | 7/20/2006 The revised approach to determining
to Determining background for the Portland Harbor
Background for the Superfund Site will be provided in the
Portland Harbor Draft RI Report
Superfund Site
Process for The approach for Delineating the Extent
Delineating the of Contamination Upstream and
Extent of Downstream of the ISA will be
Contamination provided in the Draft RI Report
Upstream and
Downstream of the
154
COPC Selection ~1/23/2006 In a 1/11/2006 meeting with EPA, the
Interim LWG proposed deleting this
Deliverable deliverable. The LWG has not heard

back from EPA on this proposal. Need

EPA agreement that this deliverable is

no longer needed.
ECOLOGICAL RISK ASSESSMENT
Ecological 9/9/2005 Submitted 9/9/2005; EPA comments 11/8/2005
Preliminary Risk received 4/28/2006, a revised PRE is

Evaluation (PRE)

not required
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Submittal EPA Comments Target
Deliverable' Deadline’ Status/ Comments Date
Round 2 Benthic 3/17/2006 Submitted 3/17/2006; EPA comments 5/16/2006
Assessment received 7/6/2006
Interpretation
Report
Food Web 11/4/2005 Submitted 11/4/2005; EPA comments 1/3/2006
Modeling Report: received 3/10/2006
Evaluating Trophic
Trace and the
Arnot and Gobas
Models for
Application to the
Portland Harbor
Superfund Site
Revised Ecological | 5/26/2006 Submitted 5/25/2006; directive EPA 7/9/2006
Water Screening comments received 9/15/2006, and a
Levels correction to the xylene AWQC on
9/27/06. Additional revisions were
submitted on 10/13/2006.
Feasibility
Study
Literature Survey | October 2007 | Submitted 10/31/2007. EPA comments | Jan-08
of Treatability received 2/15/08. A revised deliverable
Studies is not required, EPA comments
indicated that they should be addressed
in the FS.
Round 3B (FS) September Submitted 5/18/2009
Side-scan Sonar 2008
Data Report
Treatment Early May Submitted 6/5/2009; EPA comments 7/6/2009
Technologies 2009 received 7/9/2009
Screening Table
Screening of Mid May Submitted 6/18/2009; EPA comments 7/2/2009
Disposal Facilities | 2009 received 7/10/2009
for the Feasibility
Study
Memorandum
Early Preliminary | Late March Submitted 3/27/2009
Remediation Goals | 2009
(PRGs)
Benthic Toxicity September Submitted 9/07/2010
AOPCs Check In 2010
Materials
Treatment = Submitted 03/15/2011; EPA comments
Technology received 4/27/2011
Evaluation Tools
Memo
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Submittal EPA Comments Target
Deliverable' Deadline> Status/ Comments Date
Draft Mitigation 3 Submitted 03/15/2011; EPA comments
Determination received 4/27/2011
Approach for Use
in the FS Tools
Memo
Draft Feasibility < Submitted 03/15/2011; EPA comments
Study Costing received 4/27/2011

Approach Tools
Memo

Draft Identification
of "COCs" and
Contaminant
Mobility
Evaluation

Criteria For the
Draft FS Tools
Memo

Submitted 03/16/2011; EPA comments
received 4/27/2011

Dredging Water
Quality Evaluation
Tools Memo

Submitted 03/31/2011; EPA comments
received 4/27/2011

Alternatives
Screening
Materials

Submitted 04/06/2011

Draft FS Key
Elements
Presentation

Submitted Materials 06/06/2011
Presentation 06/21 and 06/22/2011

General Field/Data/RI Reporting

Validated 90 days
Analytical Results | following
completion of
each sampling
activity
Comprehensive 2/21/2007 Submitted 2/21/2007. EPA comments
Round 2 Site on Sections 1-9 and Appendices A, B,
Characterization C, D, F, and G received 1/15/08;
Summary and Data comments on Section 10 received
Gaps Analysis 3/20/08; comments on Section 11
Report received 5/16/08; comments on
Appendix E received 8/8/08. This
document was never intended to be
revised or approved by EPA; comments
will be addressed in the Draft RI
Report.
Draft Sediment August 2009 | Submitted 8/11/2009 EPA comments not anticipated
Mobility Testing
Data Report
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Submittal EPA Comments Target
Deliverable' Deadline’ Status/ Comments Date

Draft Baseline Early Submitted 9/2/2009 11/2/2009
Ecological Risk September Preliminary EPA comments received
Assessment 2009 12/23/09.
Report EPA comments received 07/16/2010.

EPA benthic approach comments

received 09/27/2010.
Draft Baseline Late Submitted 9/23/2009 11/23/2009
Human Health September Preliminary EPA comments received
Risk Assessment | 2009 12/23/09.
Report EPA comments received 07/16/2010.
Draft Remedial Late October | Submitted 10/27/2009 12/27/2009
Investigation 2009 EPA comments received 07/16/2010
Report
Benthic Toxicity Mid Submitted 11/13/2009 01/13/2009
Reanalysis November EPA benthic approach comments
Technical 2009 received 09/27/2010.
Memorandum
Supporting November Submitted 11/19/2009 01/19/2010
Electronic 2009
Information for
Draft Benthic
BERA
Draft Final 5/2/2011 Submitted 05/02/2011 7/2/2011
BHHRA
Draft Final 7/5/2011 Submitted 07/01/2011 9/1/2011
BERA
Human Health and | July 2011 Submitted 07/22/2011 9/22/2011
Ecological Risk
Management
Recommendations
Draft Final 8/29/2011 Submitted 08/29/2011 10/29/2011
Remedial
Investigation
Report
STORMWATER
Stormwater 2/1/2009 Submitted 2/18/2009; EPA comments
Loading Check-in received 5/6/2009
Materials
Revised April Submitted 04/30/2010; EPA comments 6/30/2010
Stormwater 2010 received 08/17/2010
Loading
Calculation
Methods
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Submittal EPA Comments Target
Deliverable' Deadline’ Status/ Comments Date

Final Stormwater Submitted 01/31/2011: EPA comments | 3/31/2011
Loading received 03/02/2011
Calculation Revised Report Submitted 04/15/2011
Methods
SEDIMENT
Round 3B Field Submitted 5/4/2007; EPA comments
Sampling Plan: received 7/25/07. Superseded by the
Sediment Sampling 11/5/2007 R3B Comprehensive
and Benthic Sediment & Bioassay Testing FSP.
Toxicity Testing
Upriver and Submitted 5/25/2007; EPA comments
Multnomah received 10/11/07. Superseded by the
Channel Sediment 11/5/2007 R3B Comprehensive
Evaluation and Sediment & Bioassay Testing FSP.
Field Sampling
Plan Technical
Approach
Draft Round 3B Submitted 5/25/2007; EPA comments
Surface and Core received 8/9/07. Superseded by the
Sediment FSP 11/5/2007 R3B Comprehensive
Preliminary Sediment & Bioassay Testing FSP.
Technical
Memorandum
Draft Round 3B August 2007 | Submitted 8/29/07; EPA comments
Erosion Core received 10/11/07. Superseded by the
Sediment FSP 11/5/2007 R3B Comprehensive
Technical Sediment & Bioassay Testing FSP.
Memorandum
Round 3B QAPP November Submitted 12/17/2007. Need EPA
Addendum 10 for | 2007 approval of this QAPP Addendum.
Sediment Sampling
Round 3 Sediment Submitted 06/30/2011
Trap Deployment
Field Report
FATE & TRANSPORT
Draft Chemical July 2007 Submitted 7/20/2007; EPA comments
Fate & Transport received 10/15/07. LWG response to
Model comments submitted 1/8/2008.
Development and
Data Gaps
Identification
Report
F&T Surface December Submitted 12/10/2007; EPA comments
Sediment FSP — 2007 received 1/2/08. 1/16/08 LWG agreed
Addendum to 3B with EPA not to perform the sampling.
Sediment FSP Need EPA agreement that this

deliverable is no longer needed.
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Submittal EPA Comments Target
Deliverable' Deadline’ Status/ Comments Date

Draft Submitted 7/27/2009
Bioaccumulation
Modeling Report

CULTURAL RESOURCES

Draft Cultural 12/16/2005 Submitted 12/16/2005 2/14/2006; EPA comments not
Resource Survey time-critical at this point in the
Report project

Notes:

' - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

? - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.
Deliverable completed and approved by EPA.

Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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